
Procurement Plan-Goods 

Spec Proc 
Notice
Advert

Contract Implementation

Package
Number

Lot
Number

Estimated Amount in 
US $

Procurement 
Method

Pre-or Post 
Qualification

Prior or Post 
Review

Plan vs. 
Actual

Prep & 
Submission

by Ex Agency

No-objection
Date

On-line UNDB
Gateway
Nat Press

Bid Invitation 
Date

Bid Closing-
Opening

Submission
Bid Eval Rpt

No-objection
Date

Plan vs. 
Actual

Contract 
Amount in 
US$’000

Date
Contract
Award

Date 
Contract
Advert

Date
Contract
Signature

Opening
of 

Let of Credit

Arrival
of

Goods

Inspection
Final

Acceptance

If Prequalification Plan 4 - 7 wks 1 - 1.5 wks 1.5 - 2 wks 6 to 12 wks 1.5 - 3 wks 1 - 1.5 wks Plan 1 wk 1.5-3 wks

add 7-13 wks Actual Actual

List of Contracts QTY

ANIMAL HEALTH COMPONENT

UPGRADING OF VTH’s & NVRI

Plan 12.02.08 19.02.08 26.02.08 26.02.08 08.04.08 22.04.08 29.04.08 Plan 06.05.08 13.05.08 27.05.08 03.06.08 06.11.08 13.11.08

Actual Actual

Plan 12.02.08 19.02.08 26.02.08 26.02.08 08.04.08 22.04.08 29.04.08 Plan 06.05.08 13.05.08 27.05.08 03.06.08 06.11.08 13.11.08

Actual Actual

Plan 12.02.08 19.02.08 26.02.08 26.02.08 08.04.08 22.04.08 29.04.08 Plan 06.05.08 13.05.08 27.05.08 03.06.08 06.11.08 13.11.08

Actual Actual

STATES & HPMU OFFICE

Plan 28.01.08 NA NA 04.02.08 18.02.08 25.02.08 NA Plan 03.03.08 NA 10.03.08 NA 21.04.08 28.04.08

Actual Actual

Plan 06.02.08 NA NA 13.02.08 27.02.08 05.03.08 NA Plan 12.03.08 NA 19.03.08 NA 16.04.08 23.04.08

Actual Actual

TRAINING EQUIPMENTS:

Plan 25.02.08 NA 03.03.08 03.03.08 31.03.08 14.04.08 NA Plan 21.04.08 28.04.08 08.05.08 NA 08.08.08 15.08.08

Actual Actual

Plan 25.02.08 NA 03.03.08 03.03.08 31.03.08 14.04.08 NA Plan 21.04.08 28.04.08 08.05.08 NA 08.08.08 15.08.08

Actual Actual

Plan 25.02.08 NA 03.03.08 03.03.08 31.03.08 14.04.08 NA Plan 21.04.08 28.04.08 08.05.08 NA 08.08.08 15.08.08

Actual Actual

Plan 25.02.08 NA 03.03.08 03.03.08 31.03.08 14.04.08 NA Plan 21.04.08 28.04.08 08.05.08 NA 08.08.08 15.08.08

Actual Actual

Plan 25.02.08 NA 03.03.08 03.03.08 31.03.08 14.04.08 NA Plan 21.04.08 28.04.08 08.05.08 NA 08.08.08 15.08.08

Actual Actual

LAB. EQUIPMENTS & REAGENTS

Plan 08.02.08 NA 18.02.08 18.02.08 17.03.08 31.03.08 NA Plan 05.05.08 12.05.08 19.05.08 NA 19.08.08 28.05.08

Actual Actual

Plan 08.02.08 NA 18.02.08 18.02.08 17.03.08 31.03.08 NA Plan 05.05.08 12.05.08 19.05.08 NA 19.08.08 28.05.08

Actual Actual

Plan 08.02.08 NA 18.02.08 18.02.08 17.03.08 31.03.08 NA Plan 05.05.08 12.05.08 19.05.08 NA 19.08.08 28.05.08

Actual Actual

Plan 08.02.08 NA 18.02.08 18.02.08 17.03.08 31.03.08 NA Plan 05.05.08 12.05.08 19.05.08 NA 19.08.08 28.05.08

Actual Actual

Plan 08.02.08 NA 18.02.08 18.02.08 17.03.08 31.03.08 NA Plan 05.05.08 12.05.08 19.05.08 NA 19.08.08 28.05.08

Actual Actual

Plan 11.02.08 18.02.08 28.02.08 03.03.08 14.04.08 28.04.08 05.05.08 Plan 12.05.08 19.05.08 28.05.08 09.06.08 09.10.08 20.10.08

Actual Actual

Plan 11.02.08 18.02.08 28.02.08 03.03.08 14.04.08 28.04.08 05.05.08 Plan 12.05.08 19.05.08 28.05.08 09.06.08 09.10.08 20.10.08

Actual Actual

Plan 11.02.08 18.02.08 28.02.08 03.03.08 14.04.08 28.04.08 05.05.08 Plan 12.05.08 19.05.08 28.05.08 09.06.08 09.10.08 20.10.08
Actual Actual

FIELD EQUIPMENT

Plan 13.02.08 NA NA 20.02.08 05.03.08 12.03.08 NA Plan 19.03.08 NA 31.03.08 NA 30.04.08 06.05.08

Actual Actual

Plan 13.02.08 NA NA 20.02.08 05.03.08 12.03.08 NA Plan 19.03.08 NA 31.03.08 NA 30.04.08 06.05.08

Actual Actual

INTERVENTION AT LIVEBIRD MARKET

Plan 28.01.08 NA NA 04.02.08 18.02.08 25.02.08 NA Plan 03.03.08 NA 10.03.08 NA 21.04.08 28.04.08

Actual Actual

TOTAL - ANIMAL HEALTH #REF!

NS

NS

Battery Cage for Transporting Birds 1000 AICP/AH/GD/NS/08/04 99,800.001

NS

POST POST

1

ICB POST PRIOR

3

AICP/AH/GD/NCB/08/02

1

3

3

1AICP/HPMU/NS//08/02

AICP/HPMU/NS/08/01 1

AICP/AH/GD/NCB/08/01

1

Supplied & Installed DNA Sequencer at NVRI

ICB

LS

1,700,000.00

21

AICP/AH/GD/ICB/08/01

44,000.00

40,000.00

Description*

Supplied & Installed DNA Sequencer at NVRI & VTH’s 6

1 no. -Desktop Computer,1 No.- Loptop, 1 - No.-Fireproof Safe, Air 
Conditioner -1 No., 1 - Projector and 1 - office appliance, Laserjet Printer 
(48) & Workstation Laserjet Printer (2)

L/S

37

Carbon Dioxide Gas for killing infected birds

Country: Nigeria
Project/Programme: Avian Influenza Control & Human Pandemic Preparedness & Response Project

Credit No: 4160 UNI BASIC DATA

Norm Duration of Proc Steps

Suipplied & Installed Lab. Equipment for 5 VTH’s & NVRI

Vehicle - Staff Mini Bus

Laboratory Refridgerators

GPS 1,000

6,650 Lit.s

Incinerator

Large Garbage Bins

L/S

1

Motorized,  Manual Sprayers & Lab. Material

Disinfectant

Camcoder

Flip-Chart Board

1

40

40

40

2
100,000.00

POST

POST POST

POST

500,000.00

1

2

54,000.00

Digital Camera

AICP/AH/GD/NCB/08/02

40

Multimedia Projector

Laboratory Freezers

9Supplied & Installed - Generator

Supplied & Installed -Storage Facilities of  (1 x 4 x 6)m Cold Room at 
NVRI, Vom, Platuae State.

Supplied & Installed: Air Conditioners

40

POST

POST POST

PRIOR

POST POST

POST POST

If Post-Review, No-objection Dates are not needed

Bidding Period Bid Evaluation Contract Finalization
Draft Bid Documents, including 
specs and quantities, draft SPN

NCB

4

200,000.00 NCB

24,000.00

3

NS

NS

POST

POSTAICP/AH/GD/NS/08/03

AICP/AH/GD/ICB//08/01

99,880.00

99,990.00

1
AICP/AH/GD/NS/08/02

1

240,000.00

40

1

2

7
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Procurement Plan-Goods 

COMMUNICATION COMPONENT

Plan 28.01.08 NA 04.02.08 04.02.08 03.03.08 10.03.08 NA Plan 17.03.08 24.03.08 07.04.8 NA 07.07.08 14.07.08
Actual Actual

Plan 28.01.08 NA 04.02.08 04.02.08 03.03.08 10.03.08 NA Plan 17.03.08 24.03.08 07.04.8 NA 07.07.08 14.07.08
Actual Actual

Plan 28.01.08 NA 04.02.08 04.02.08 03.03.08 10.03.08 NA Plan 17.03.08 24.03.08 07.04.8 NA 07.07.08 14.07.08
Actual Actual

Plan 28.01.08 NA 04.02.08 04.02.08 03.03.08 10.03.08 NA Plan 17.03.08 24.03.08 07.04.8 NA 07.07.08 14.07.08
Actual Actual

Plan 28.01.08 NA 04.02.08 04.02.08 03.03.08 10.03.08 NA Plan 17.03.08 24.03.08 07.04.8 NA 07.07.08 14.07.08
Actual Actual

Plan 28.01.08 NA 04.02.08 04.02.08 03.03.08 10.03.08 NA Plan 17.03.08 24.03.08 07.04.8 NA 07.07.08 14.07.08
Actual Actual

Plan 28.01.08 NA 04.02.08 04.02.08 03.03.08 10.03.08 NA Plan 17.03.08 24.03.08 07.04.8 NA 07.07.08 14.07.08
Actual Actual

VEHICLES
Plan 11.02.08 18.02.08 28.02.08 03.03.08 14.04.08 28.04.08 05.05.08 Plan 12.05.08 19.05.08 28.05.08 09.06.08 09.10.08 20.10.08

Actual Actual

Plan 11.02.08 18.02.08 28.02.08 03.03.08 14.04.08 28.04.08 05.05.08 Plan 12.05.08 19.05.08 28.05.08 09.06.08 09.10.08 20.10.08
Actual Actual

Plan 11.02.08 18.02.08 28.02.08 03.03.08 14.04.08 28.04.08 05.05.08 Plan 12.05.08 19.05.08 28.05.08 09.06.08 09.10.08 20.10.08
Actual Actual

OFFICE EQUIPMENT FOR STATE DESK OFFICES Plan 08.02.08 NA 18.02.08 18.02.08 17.03.08 31.03.08 NA Plan 05.05.08 12.05.08 19.05.08 NA 19.08.08 28.05.08

Actual Actual

Plan 08.02.08 NA 18.02.08 18.02.08 17.03.08 31.03.08 NA Plan 05.05.08 12.05.08 19.05.08 NA 19.08.08 28.05.08

Actual Actual

Plan 08.02.08 NA 18.02.08 18.02.08 17.03.08 31.03.08 NA Plan 05.05.08 12.05.08 19.05.08 NA 19.08.08 28.05.08

Actual Actual

Plan 08.02.08 NA 18.02.08 18.02.08 17.03.08 31.03.08 NA Plan 05.05.08 12.05.08 19.05.08 NA 19.08.08 28.05.08

Actual Actual

Plan 08.02.08 NA 18.02.08 18.02.08 17.03.08 31.03.08 NA Plan 05.05.08 12.05.08 19.05.08 NA 19.08.08 28.05.08

Actual Actual

Plan 08.02.08 NA 18.02.08 18.02.08 17.03.08 31.03.08 NA Plan 05.05.08 12.05.08 19.05.08 NA 19.08.08 28.05.08

Actual Actual

Mobile Communication - 4 X 4 WD  Vehicle

Desktop Computers

Mini-Bus

Digital Camera

Multi-media Projector

16,300.00

24,800.00

POSTNCB POST

49,600.00

99,000.00

80,000.00

2

97,521.00

326,446.00

6

NCB

5

1,345,000.00 ICB

AICP/CC/GD/NCB/08/01

4

38

38

1

Photocopier Machine 38

Public Address System

Laserjet Printer 38

38

38
POST

PRIOR

3

2

1

1

12

500 & 250

1

22,000.00

3

Printing of AI Posters, Stickers & Handbills

Production of Aprons & Overcoats

POST

2

AICP/CC/GD/ICB/08/01 POST

Production of Vinly Board

4 X 4 WD Jeep 1

8

AICP/CC/NCB/08/01

L/S

Printing of Zandi’s Songs

Printing of CCSS Manual for AI Prevention & Control

Printing of Communication Response Plan

L/S

L/S

L/S

Production of Metal SignPost & Roll-Up Banner 150 & 50
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Procurement Plan-Goods 

1 Plan 25.02.08 NA NA 03.03.08 31.03.08 14.04.08 NA Plan 21.04.08 28.04.08 08.05.08 NA 08.08.08 15.08.08
Actual Actual

Plan 25.02.08 NA NA 03.03.08 31.03.08 14.04.08 NA Plan 21.04.08 28.04.08 08.05.08 NA 08.08.08 15.08.08

Actual Actual

Plan 25.02.08 NA NA 03.03.08 31.03.08 14.04.08 NA Plan 21.04.08 28.04.08 08.05.08 NA 08.08.08 15.08.08

Actual Actual

Plan 25.02.08 NA NA 03.03.08 31.03.08 14.04.08 NA Plan 21.04.08 28.04.08 08.05.08 NA 08.08.08 15.08.08
Actual Actual

Plan 25.02.08 NA NA 03.03.08 31.03.08 14.04.08 NA Plan 21.04.08 28.04.08 08.05.08 NA 08.08.08 15.08.08
Actual Actual

SUB-TOTAL 230,000.00
Prior Plan 07.03.08 14.03.08 28.03.08 31.03.08 09.05.08 23.05.08 30.05.08 Plan 06.06.08 13.06.08 27.06.08 25.07.08 14.11.08 21.11.08

Actual Actual

SUB-TOTAL 
STATE DESK OFFICES-OFFICE EQUIPMENT

Plan 25.02.08 NA NA 03.03.08 31.03.08 14.04.08 NA Plan 21.04.08 28.04.08 08.05.08 NA 08.08.08 15.08.08
Actual Actual

Plan 25.02.08 NA NA 03.03.08 31.03.08 14.04.08 NA Plan 21.04.08 28.04.08 08.05.08 NA 08.08.08 15.08.08
Actual Actual

Plan 25.02.08 NA NA 03.03.08 31.03.08 14.04.08 NA Plan 21.04.08 28.04.08 08.05.08 NA 08.08.08 15.08.08
Actual Actual

211,208.00
SUB-TOTAL

Plan 31.01.08 NA NA 07.02.08 21.02.08 28.02.08 NA Plan 06.03.08 NA 20.03.08 NA 24.04.08 01.05.08
Actual Actual

Plan 03.03.08 NA NA 10.03.08 24.03.08 31.03.08 NA Plan 07.04.08 NA 14.04.08 NA 14.05.08 21.05.08
Actual Actual

Plan 06.02.08 NA NA 13.02.08 27.02.08 05.03.08 NA Plan 12.03.08 NA 19.03.08 NA 16.04.08 23.04.08
Actual Actual

OFFICE OF HPMU
Plan 14.02.08 NA NA 21.02.08 06.03.08 13.03.08 NA Plan 20.03.08 NA 27.03.08 NA 28.04.08 05.05.08

Actual ActualSaloon Car for project monitoring

HUMAN HEALTH COMPONENT

 4 X 4 WD DC Pick Up for State desk office

Procurement of Laboratory Reagents

Procurement of Personal Protective Equipment (PPE)

Procurement of hospital equipment for States Isolation Wards

AICP/HH/RA/NS/08/01

AICP/HH/PPE/NS/08/02

50,000.00

70,000.00

Print IDSR modules and  guidelines

Print IDSR reporting forms 

Printing and distribution of guidelines for laboratory Specimen 
collection,handling and transportation

print and distribute lab SOPs

Print and distribute case management guideline SOPs for case 
investigations

POST POST

1

2

L/S

L/S

40,000.00

26,208.00

NCB

NS
99,000.00

POST

POST

POST

2

85,000.00

75,000.00

Post

3

4

1 107,916.00

77,084.00

post

AICP/HH/ISW/NS/03

ICB

37

37

60,000.00

60,000.00

L/S

1

AICP/HH/GD/NCB/08/01

Photocopier Machine 37

Desktop Computers

AICP/CC/GD/NCB/08/02

Laserjet Printer 37

AICP/HPMU/GD/NS/01

50,000.00

1,850,000.00AICP/HH/ICB/08/02 1

L/S

L/S

2

5

NS

POST

POST

Post

POST

NCB

NS
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Procurement Plan-Works 

Country: Nigeria

Loan #: 4160 - UNI

Spec Proc Notice
Advert

Description*
Package
Number

Lot
Number

Lumpsum or Bill 
of Quantities

Procurement 
Method

Estimated Amount 
in

US $

Pre-or Post 
Qualification

Prior or Post 
Review

Prep & Submission
by Ex Agency

No-objection
Date

On-line UNDB
Gateway
Nat Press

Bid Invitation Date Bid Closing-Opening
Submission

Bid Eval Rpt
No-objection

Date
Plan vs. 
Actual

Contract 
Amount in 
US$ ’000

Date
Contract
Award

Date
Contract
Advert

Date
Contract
Signature

Mobilization
Advance
Payment

Substantial
Completion

Final
Acceptance

If Prequalification Plan 4 - 7 wks 1 - 1.5 wks 1.5 - 2 wks 1.5 - 2 wks 6 to 12 wks 1.5 - 3 wks Plan 1 wk 1.5-3 wks

add 7-13 wks Actual Actual

List of Contracts

Plan 18.02.08 27.02.08 04.03.08 04.03.08 15.04.08 29.04.08 08.05.08 Plan 15.05.08 22.05.08 02.06.08 09.06.08 02.12.08 30.12.08

Actual Actual

Plan 11.02.08 18.02.08 25.02.08 25.02.08 25.03.08 08.04.08 18.04.08 Plan 25.04.08 30.04.08 12.05.08 19.05.08 16.06.08 30.06.08

Actual Actual

Total Cost 2,240,000.00 Plan Plan

Actual Actual

Plan 28.01.08 07.02.08 14.02.08 14.02.08 27.03.08 10.04.08 21.04.08 Plan 28.04.08 05.05.08 19.05.08 26.05.08 07.07.08 21.07.08

Actual Actual

Plan 04.02.08 NA 11.02.08 11.02.08 10.03.08 17.03.08 NA Plan 24.03.08 31.03.08 14.04.08 21.04.08 12.08.08 26.08.08

Actual Actual

Total Cost 2,040,000.00 Plan Plan
Actual Actual

Plan 28.01.08 NA NA 07.02.08 21.02.08 28.02.08 NA Plan 06.03.08 NA 13.03.08 ` 20.03.08 03.04.08 10.04.08

Actual Actual

HUMAN HEALTH COMPONENT

ANIMAL HEALTH COMPONENT

National Project Office

Renovation & Funishing ACIP/HH/CW/NCB/08/01 1 BOQ NCB 240,000.00 POST POST

ICB 1,800,000.00 POST PRIOR
Renovation of Isolation Ward in 37 states & 
FCT

ACIP/HH/CW/ICB/08/01 1 - 12 BOQ

ACIP/AH/CW/NCB/08/01 440,000.00

Strengthening of Vet. Quarantine Services

Renovation of 5 Vet. Quarantine 
Stations/Posts

BOQ POSTPOST1 - 5

Laboratory Networking

Up-grading of NVRI at Vom, to P-3 and 5 
Veterinary Hopitals at ABU, UI, UN,UDU 
& Uni-Maiduguri , to P2 Labs.

ACIP/AH/CW/ICB/08/01 1 -  6 BOQ

Norm Duration of Proc Steps

Basic Data

ICB POST PRIOR1,800,000.00

CIVIL WORKS PROCUREMENT PLAN

Plan vs. 
Actual

Project: Avian Influenza Control and Human Pandemic Preparedness and Response Project 

Draft Bid Documents, including specs and 
quantities, draft SPN

Contract ImplementationBid Evaluation Contract FinalizationBidding Period

NCB

COMMUNICATION

Office Rentage and Funishing ACIP/CC/CW/NS/08/01 1 BOQ NS 85,000.00 POST POST
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Procurement Plan-Works 

Country: Nigeria

Loan #: 4160 - UNI

Description*

List of Contracts

Total Cost

Total Cost

HUMAN HEALTH COMPONENT

ANIMAL HEALTH COMPONENT

National Project Office

Renovation & Funishing 

Renovation of Isolation Ward in 37 states & 
FCT

Strengthening of Vet. Quarantine Services

Renovation of 5 Vet. Quarantine 
Stations/Posts

Laboratory Networking

Up-grading of NVRI at Vom, to P-3 and 5 
Veterinary Hopitals at ABU, UI, UN,UDU 
& Uni-Maiduguri , to P2 Labs.

Norm Duration of Proc Steps

Project: Avian Influenza Control and Human Pandemic Preparedness and Response Project 

COMMUNICATION

Office Rentage and Funishing

Final
Cost

#REF!

#REF!

#REF!
#REF!
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Procurement Plan-Consultants 

Category: Consultancy Service

Contract
Type

Description*
Selection 
Method

Lumpsum
or

Time-Based

Estimated 
Amount

 in US$ ’000

Prior/Post 
Review

Plan vs. 
Actual

Prep & 
Submissi

on
by Ex Ag

No-objection
Date

On-line UNDB
Gateway
Nat Press

Lead-time 
before 

shortlist

Submissi
on

Date

No-objection
Date

Plan
vs.

Actual

Invitation
Date

Submission/
Opening

Date

Submission
Evaluation
Report (T)

No-objection
Evaluation
Report  (T)

Opening 
Financial 
Proposals

Submission
Eval Report

(T) (F)

No-
objection

Eval 
Report
(T) (F) 

Plan
vs.

Actual
Negotiations

Submission
Draft 

Contract

No-objection 
Negotiations

Contract 
Amount in 
US$ ’000

Contract 
ward 

Date 
Contract
Advert

Contract 
Signature

Plan
vs.

Actual

Mobilization
Advance
Payment

Draft
Report

Final
Report

Final
Cost

Plan 3 - 6 wks 1 - 2 wks 1 - 1.5 wks 2 wks 1 - 2 wks Plan 4  to 12 wks 2 - 3 wks 0.5 - 2 wks 2 wks 1 - 2 wks 1 - 1,5 wks Plan 2 wks 1 - 2 wks 1 - 2 wks 1 wk 1 - 3 wks Plan

Actual Actual Actual Actual

Plan 04.02.08 NA NA NA 11.02.08 NA Plan 18.02.08 03.03.08 NA NA 10.03.08 NA NA Plan 24.03.08 NA NA 31.03.08 NA 07.04.08 Plan 14.04.08 26.05.08 16.07.08

Actual Actual Actual Actual

Plan 28.02.08 NA NA NA 03.03.08 NA Plan 06.03.08 03.04.08 NA NA NA 17.04.08 NA Plan 01.05.08 NA NA 08.05.08 NA 15.05.08 Plan 22.05.08 19.06.08 03.07.08

Actual Actual Actual Actual

Plan 01.02.08 NA NA NA 08.02.08 NA Plan 15.2.08 14.03.08 NA NA NA 28.03.08 NA Plan 11.04.08 NA NA 18.04.08 NA 25.04.08 Plan 02.05.08 06.06.08 27.06.08

Actual Actual Actual Actual

Plan 18.02.08 25.02.08 03.03.08 17.03.08 24.03.08 31.03.08 Plan 07.04.08 12.05.08 26.05.08 02.06.08 16.06.08 23.06.08 30.06.08 Plan 14.07.08 21.07.08 28.07.08 04.08.08 11.08.08 18.08.08 Plan 25.08.08 06.10.08 03.11.08

Actual Actual Actual Actual

Post Plan 25.02.08 NA NA NA 03.03.08 NA Plan 10.03.08 24.03.08 NA NA 31.03.08 NA NA Plan 14.04.08 NA NA 21.04.08 NA 28.04.08 Plan 05.05.08 02.06.08 30.06.08

Actual Actual Actual Actual

Plan 14.02.08 NA NA NA 21.02.08 NA Plan 28.02.08 13.03.08 NA NA 20.03.08 NA NA Plan 03.04.08 NA NA 10.04.08 NA 21.04.08 Plan 28.04.08 28.05.08 30.06.08

Actual Actual Actual Actual

Plan 28.02.08 NA NA NA 03.03.08 NA Plan 06.03.08 03.04.08 NA NA NA 17.04.08 NA Plan 01.05.08 NA NA 08.05.08 NA 15.05.08 Plan 22.05.08 19.06.08 03.07.08

Actual Actual Actual Actual

Plan 07.02.08 NA NA NA 14.02.08 NA Plan 21.02.08 20.03.08 03.04.08 NA NA NA NA Plan 17.04.08 NA NA 24.04.08 01.05.08 08.05.08 Plan 15.05.08 12.06.08 26.06.08

Actual Actual Actual Actual

Plan 18.02.08 25.02.08 03.03.08 17.03.08 24.03.08 31.03.08 Plan 07.04.08 12.05.08 26.05.08 02.06.08 16.06.08 23.06.08 30.06.08 Plan 14.07.08 21.07.08 28.07.08 04.08.08 11.08.08 18.08.08 Plan 25.08.08 06.10.08 03.11.08

Actual Actual Actual Actual

CQ LS

Request for Expression of 
Interest

(when required)

QCBS

60.00

36.00

COMPENSATION, ECONOMIC RECOVERY & M & E

Engagement of Service Providers to Produce 
Technical and Managerial Assistance to Poultry 
Farmers

LS Post

Country: FEDERAL REPUBLIC OF NIGERIA

Credit No: 4160 UNI

Development of Livebird Market in Nigeria

LS Post

LS

Preparation 
Request for Proposals

ANIMAL HEALTH COMPONENT

Project: AVIAN INFLUENZA CONTROL AND HUMAN PANDEMIC PREPAREDNESS AND RESPONSE PROJECT

LS

Contract Implementation

CQ

STRENGHTENING DISEASE SURVEILLANCE, DIAGONSTIC CAPACITY & APPLIED RESEACH

Proposal Evaluation
Technical (T) & Financial (F) for projects approved before May 2002

Negotiations
Short
List

Consultant
Proposals

Contract Finalization

LS 85.00

Institutional and Organisational Strenghtening  
Study. 

CQ

Norm Duration of Proc Steps

Post
Recruitement of M & E Specialist

IC

Strengthening  Governance and updating 
legisation capacity to restrict, control movement 
and inspect diseases.

50.00

STRENGTHENING THE PROJECT MANAGEMENT UNIT

LS 159.00 Prior
Laboratory Consultant for Management and up-
grading of AI Laboratories from P2 to P3 
Standard.

IC

Post

Market Chain Survey for identification of virus 
infection pathway

IC

IMPROVING BIO-SECURITY IN POULTRY PRODUCTION & TRADE

50.00

Post

Post

30.00LS

ENHANCING HPAI PREVENTION & PERSONNEL PREPAREDNESS CAPACITY

Development of Detail BOQ & Working 
Drawings for up-grading of VTHs & NVRI

CQ

Engage  consultants to supervise the 
renovation of the three Laboratories at 
Ibadan, Maiduguri and Port harcourt IC

TB

95.00

Post

300.00
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Procurement Plan-Consultants 

Plan 25.02.08 NA NA NA 03.03.08 NA Plan 10.03.08 24.03.08 NA NA 31.03.08 NA NA Plan 14.04.08 NA NA 21.04.08 NA 28.04.08 Plan 05.05.08 02.06.08 30.06.08

Actual Actual Actual Actual

Plan 01.02.08 NA NA NA 08.02.08 NA Plan 15.2.08 14.03.08 NA NA NA 28.03.08 NA Plan 11.04.08 NA NA 18.04.08 NA 25.04.08 Plan 02.05.08 06.06.08 27.06.08

Actual Actual Actual Actual

Plan 28.02.08 NA NA NA 03.03.08 NA Plan 06.03.08 03.04.08 NA NA 17.04.08 NA NA Plan 01.05.08 NA NA 08.05.08 NA 15.05.08 Plan 22.05.08 19.06.08 03.07.08

Actual Actual Actual Actual
Post

Post

Communication Research Survey

CQ LS 50.00 Post

Development of Communication Manual for AI 
Prevention and Control at household and 
backyard pourtry

IC 25.00LS

25.00IC LSEngagement of Communication Consultant

COMMUNICATION COMPONENT
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Procurement Plan-Consultants 

Post Plan 25.02.08 NA NA NA 03.03.08 NA Plan 10.03.08 24.03.08 NA NA 31.03.08 NA NA Plan 14.04.08 NA NA 21.04.08 NA 28.04.08 Plan 05.05.08 02.06.08 30.06.08

Actual Actual Actual Actual

prior Plan 01.02.08 NA NA NA 08.02.08 NA Plan 15.2.08 14.03.08 NA NA NA 28.03.08 NA Plan 11.04.08 NA NA 18.04.08 NA 25.04.08 Plan 02.05.08 06.06.08 27.06.08

Actual Actual Actual Actual

Post Plan 11.02.08 NA NA NA 18.02.08 NA Plan 20.02.08 05.03.08 NA NA 12.03.08 NA NA Plan 19.03.08 NA NA 26.03.08 NA 02.04.08 Plan 09.02.08 07.05.08 26.05.08

Actual Actual Actual Actual

Post Plan 14.02.08 NA NA NA 21.02.08 NA Plan 28.02.08 13.03.08 NA NA 20.03.08 NA NA Plan 03.04.08 NA NA 10.04.08 NA 21.04.08 Plan 28.04.08 28.05.08 30.06.08

Actual Actual Actual Actual

Post Plan 28.02.08 NA NA NA 03.03.08 NA Plan 06.03.08 03.04.08 NA NA 17.04.08 NA NA Plan 01.05.08 NA NA 08.05.08 NA 15.05.08 Plan 22.05.08 19.06.08 03.07.08
Actual Actual Actual Actual

Post Plan 25.02.08 NA NA NA 03.03.08 NA Plan 10.03.08 24.03.08 NA NA 31.03.08 NA NA Plan 14.04.08 NA NA 21.04.08 NA 28.04.08 Plan 05.05.08 02.06.08 30.06.08

Actual Actual Actual Actual

Post Plan 14.02.08 NA NA NA 21.02.08 NA Plan 28.02.08 13.03.08 NA NA 20.03.08 NA NA Plan 03.04.08 NA NA 10.04.08 NA 21.04.08 Plan 28.04.08 28.05.08 30.06.08

Actual Actual Actual Actual

Post Plan 25.02.08 NA NA NA 03.03.08 NA Plan 10.03.08 24.03.08 NA NA 31.03.08 NA NA Plan 14.04.08 NA NA 21.04.08 NA 28.04.08 Plan 05.05.08 02.06.08 30.06.08

Actual Actual Actual Actual

Post Plan 25.02.08 NA NA NA 03.03.08 NA Plan 10.03.08 24.03.08 NA NA 31.03.08 NA NA Plan 14.04.08 NA NA 21.04.08 NA 28.04.08 Plan 05.05.08 02.06.08 30.06.08

Actual Actual Actual Actual

Post Plan 31.03.08 NA NA NA 07.04.08 NA Plan 14.04.08 28.04.08 28.04.08 NA 05.04.08 NA NA Plan 19.05.08 NA NA 26.05.08 NA 02.06.08 Plan 09.06.08 14.07.08 18.08.08

Actual Actual Actual ActualLCS

TB

70.00

95.00

IC

IC

IC

IC

50.00

50.00

45.00

78.00

Engage Data Management Consultant
LS

IC

CQ

IC

IC

IC

Engagement of Consultant for Financial 
Auditing

LS

Engage 3 consultants to supervise the 
renovation of the three Laboratories at 

HUMAN HEALTH COMPONENT

Engage Lab consultants to coordinate 
implementation of Laboratory 

Engage consultants to produce SOPs for 
Lab investigations

Engage consultants to develop case 
management guidelines and SOPs for 

Engage consultants to develop National 
standard for isolation facilities with 

LS

LS

LS

40.00

70.00

Engage two regional surveillance 
consultants for a period of 1 year

Engage polio sentinel surveillance sites 
for avian influenza surveillance

LS

LS

48.00

100.00

LS

LS
Engage consultants to develop guidelines 
for laboratory specimen 
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