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Contract (Description) Type Contract No.
Procurement 

Method
PQ (yes/no)

Review by Bank 
(Prior/Post)

EOI
SPN/IFB/RF

P
Bid 

Opening
Evaluation 

(NO)
Signing Contract Value

Contractor/Cons
ultant

Planned 
completion

To Bank NO

Civil Works

Construction of Milot - Skuraj Road Lot 1 CW TP/CW/2006/1 ICB No Prior 14/Jul/06 13/Aug/06 14/Aug/06 25/Sep/06 08/Dec/06 23/Jan/07  $           11,547,771.43 SCT d.d. Feb/09
Construction of Skuraj - Rubik Road Lot 2 CW TP/CW/2006/2 ICB No Prior 14/Dec/06 10/Jan/07 12/Jan/07 26/Feb/07 14/Aug/07 27/Sep/07 ALL 711,005,134,54 SCT d.d. May/09
Construction of Rubik  - Rreshen Road Lot 3 CW TP/CW/2006/3 ICB No Prior 28/Mar/07 01/Apr/07 05/Apr/07 16/May/07 26/Jan/08 21/Mar/08 US$ 10,641,267.00 CGP d.d. Oct-09

Maintenance of Roads in Tirana Region CW TP/CW/2007/1 ICB No Prior Oct/08 Nov/08 Nov/08 Jan/09 Feb/09 Apr/11

Maintenance of Roads in Kukesi Region CW TP/CW/2007/2 ICB No Prior Oct/08 Nov/08 Nov/08 Jan/09 Feb/09 Apr/11

Goods

Fixed and Mobile Traffic Counters G G/2007/3 ICB No Prior Jul/08 Jul/08 Aug/08 Oct/08 Nov/08 Dec/08

Road Safety Equipment 1 G G/RS/1 S No Post Jul/08 Jul/08 Aug/08 Oct/08 Nov/08 Dec/08

Road Safety Equipment 2 G G/RS/2 S No Post Jul/08 Jul/08 Aug/08 Oct/08 Nov/08 Dec/08

Road Safety Equipment 3 G G/RS/3 S No Post Jul/08 Jul/08 Aug/08 Oct/08 Nov/08 Dec/08

Road Condition Equipment G G/RCE S No Post Jul/08 Jul/08 Aug/08 Oct/08 Nov/08 Dec/08

Consultant Services

Supervision Consultant for Road Works 
Contracts Milot - Rreshen

CS CS1 QCBS Prior 21/Jun/06 22/Jun/06 27/Mar/06 23/Jun/06 28/Jul/06 22/Dec/06 23/Jan/07
 552,433.33                    

and                               
$ 287,066.67

Scetauroute Feb/09

Preparation of the TD for the Roads 
Maintenance in two regions, Tirana and Kukesi

CS CS2-P QCBS Prior 18/Oct/07 25/Oct/07 30/Oct/07 28/Dec/07 29/Feb/08 03/Apr/08 May/08  $ 269,900.00
Roughton 

International
Mar/09

Supervision of the Roads Maintenance in two 
regions, Tirana and Kukesi

CS CS2-S QCBS Prior Oct/08 Oct/08 Nov/08 Dec/08 Jan/09 Feb/09 Jun/11

Establishment of Maritime Administration CS CS3 QCBS Prior 19/Dec/07 02/Jan/08 08/Jan/08 06/Mar/08 08/May/08 Jun/08 Dec/09

Sector Specific Fiduciary Assessment CS CS4 QCBS Prior Jun/08 Jun/08 Jun/08 Jul/08 Sep/08 Sep/09 Sep/11

Road Safety TA CS CS5 QCBS Prior 14/Dec/07 Dec/07 02/Jan/08 06/Mar/08 28/Apr/08 Jun/08 Nov/09

GRD Institutional Reform CS CS6 ICS Prior NA NA NA 11/Dec/06 03/Jan/07 24/May/07 09/Jul/07  $                 64,000.00 R. Fergerstrom Oct/07

Technical Assistance to PIT CS CS7 ICS Prior 05/Dec/06 07/Dec/06 08/Dec/06 08/Dec/06 22/Dec/06 06/Feb/07 23/Feb/07  £127,450.00 S.N. Kay Aug/08

* Estimated costs between brackets include 20% VAT

TRANSPORT PROJECT
Updated Procurement Plan

Bid Documents

P
ub

lic
 D

is
cl

os
ur

e 
A

ut
ho

riz
ed

P
ub

lic
 D

is
cl

os
ur

e 
A

ut
ho

riz
ed

P
ub

lic
 D

is
cl

os
ur

e 
A

ut
ho

riz
ed

P
ub

lic
 D

is
cl

os
ur

e 
A

ut
ho

riz
ed


