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El Tebbin Thermal Power Plant 
 2 X350 MW Gas / Oil Fired Units 

Procurement Schedule
Rev.3 

March 13, 2008 Update 

PACKAGE DESCRIPTION

24-Jun-05 A 7-Sep-05 A 5-Oct-05 A 12-Oct-05 A 5-Dec-05 A 30-Jan-06 A 27-Feb-06 A 12-Apr-06 A

18-Feb-06 A 11-May-06 A 11-Jun-06 A 25-Jun-06 A 29-Jun-06 A 31-Oct-06 A 21-Nov-06 A 30-Nov-06 A 17-Dec-06 A 28-Dec-06 A 10-Jan-07 A 14-Jan-07 A 14-Feb-07 A 26-Feb-07 A 5-Apr-07 A 8-Apr-07 A 12-Apr-07 A

21-Feb-07 A 15-Apr-07 A 17-May-07 A 28-May-07 A 31-May-07 A 9-Aug-07 27-Sep-07 4-Oct-07 1-Nov-07 15-Nov-07 12-Jan-08

21-Feb-07 A 15-Apr-07 A 17-May-07 A 28-May-07 A 31-May-07 A 30-Sep-07 A 13-Nov-07 A 27-Nov-07 A 25-Dec-07 A 8-Jan-08 A 29-Jan-08 A 2-Mar-08 A 6-Mar-08 NTP
25-Dec-05 A 20-Mar-06 A 30-May-06 A 8-Jun-06 A 12-Jun-06 A 9-Jul-06 A 16-Jul-06 A 17-Jul-06 A 13-Nov-06 A 4-Dec-06 A 27-Dec-06 16-Jan-07 A 13-Feb-07 A 27-Feb-07 A 13-Feb-07 A 23-Feb-07 A 11-Mar-07 A 3-Apr-07 A 12-Apr-07 A 24-Apr-07 A 31-May-07 A N.A N.A 6-Jun-07 A

10-Jan-06 A 16-Apr-06 A 1-May-06 A 9-May-06 A 9-May-06 A 25-May-06 A 28-May-06 A 29-May-06 A 4-Oct-06 A 19-Oct-06 A 23-Oct-06 A 11-Nov-06 A 4-Dec-06 A 13-Jan-07 A 4-Dec-06 A 7-Jan-07 A 14-Jan-07 A 8-Feb-07 A 14-Feb-07 A 15-Mar-07 A 19-Apr-07 A N.A 24-Apr-07 A 6-May-07 A

13-May-05 A 23-Aug-05 A 25-Oct-05 A 1-Nov-05 A 1-Nov-05 A 17-Nov-05 A 4-Dec-05 A 31-May-06 A 21-Jun-06 A 28-Jun-06 A 16-Jul-06 A 13-Aug-06 A 17-Aug-06 A 14-Aug-06 A 23-Aug-06 A 31-Aug-06 A 3-Oct-06 A 31-Oct-06 A 8-Nov-06 A 7-Dec-06 A 13-Dec-06 A 17-Dec-06 A 18-Dec-06 A

2-May-06 A 25-Jan-07 A 5-Feb-07 A 7-Feb-07 A 11-Feb-07 A 16-May-07 A 8-Jul-07 15-Jul-07 12-Aug-07 26-Aug-07 13-Sep-07

2-May-06 A 25-Jan-07 A 5-Feb-07 A 7-Feb-07 A 11-Feb-07 A 16-May-07 A 12-Jul-07 A 31-Jul-07 A 22-Aug-07 A 6-Sep-07 A 4-Oct-07 NTP

25-Jun-05 A 7-Sep-05 A 21-Sep-05 A 28-Sep-05 A 24-Nov-05 A 19-Feb-06 A 13-Apr-06 A 3-May-06 A 30-May-06 A 21-Jun-06 A 25-Jul-06 A

23-Feb-06 A 27-Jun-06 A 4-Jul-06 A 11-Jul-06 A 20-Jul-06 A 17-Aug-06 A 19-Aug-06 A 20-Aug-06 A 5-Nov-06 A 26-Nov-06 A 10-Dec-06 A 24-Dec-06 A 25-Jan-07 A 4-Feb-07 A 31-Jan-07 A 11-Feb-07 A 5-Mar-07 A 10-Mar-07 A 14-Mar-07 A 30-May-07 A N.A N.A 6-Jun-07 A

22-Jan-07 A 21-Mar-07 A 27-Mar-07 A 3-Apr-07 A 15-Apr-07 A 31-Jul-07 21-Aug-07 28-Aug-07 7-Sep-07 17-Sep-07 24-Sep-07 1-Oct-07 15-Oct-07 22-Oct-07 5-Nov-07 19-Nov-07 10-Dec-07

22-Jan-07 A 21-Mar-07 A 27-Mar-07 A 3-Apr-07 A 15-Apr-07 A 6-Aug-07 A 27-Aug-07 A 3-Sep-07 A 16-Sep-07 A 7-Nov-07 A 12-Nov-07 A 18-Nov-07 A 25-Nov-07 A 8-Dec-07 A 31-Jan-08 A 2-Mar-08 A 6-Mar-08 NTP

28-Dec-05 A 20-Mar-06 A 30-Mar-06 A 18-Apr-06 A 20-Apr-06 A 31-Jul-06 A 7-Nov-06 A 14-Dec-06 A 15-Mar-07 A 10-May-07 A 30-May-07 A 14-Jun-07 A 19-Jun-07 A 15-Jul-07

28-Dec-05 A 20-Mar-06 A 30-Mar-06 A 18-Apr-06 A 20-Apr-06 A 31-Jul-06 A 7-Nov-06 A 14-Dec-06 A 15-Mar-07 A 10-May-07 A 30-May-07 A 14-Jun-07 A 19-Jun-07 29-Jul-07 A

24-Apr-06 A 19-Oct-06 A 8-Nov-06 A 20-Nov-06 A 28-Nov-06 A 17-Dec-06 A 18-Dec-06 A 20-Dec-06 A 18-Apr-07 A 21-Jun-07 A 10-Jul-07 7-Aug-07 21-Aug-07 1-Sep-07

24-Apr-06 A 19-Oct-06 A 8-Nov-06 A 20-Nov-06 A 28-Nov-06 A 17-Dec-06 A 18-Dec-06 A 20-Dec-06 A 18-Apr-07 A 21-Jun-07 11-Jul-07 A 20-Aug-07 A 30-Aug-07 A 23-Sep-07 NTP

18-Mar-07 A 17-Jul-07 24-Jul-07 31-Jul-07 27-Aug-07 5-Nov-07 24-Dec-07 31-Dec-07 28-Jan-08 11-Feb-08 24-Feb-08

18-Mar-07 A 31-Jul-07 A 8-Aug-07 A 12-Aug-07 A 13-Aug-07 A 6-Nov-07 A 20-Nov-07 A 6-Dec-07 A 24-Dec-07 A 5-Jan-08 A 23-Jan-08 A 10-Feb-08 A 14-Feb-08 NTP

15-Aug-06 A 1-Nov-06 A 9-Nov-06 A 23-Nov-06 A 3-Dec-06 A 17-Dec-06 A 18-Dec-06 A 19-Dec-06 A 22-Apr-07 A 9-Jun-07 A 26-Jun-07 A 12-Jul-07 26-Jul-07 14-Aug-07

15-Aug-06 A 1-Nov-06 A 9-Nov-06 A 23-Nov-06 A 3-Dec-06 A 17-Dec-06 A 18-Dec-06 A 19-Dec-06 A 22-Apr-07 A 9-Jun-07 A 26-Jun-07 6-Aug-07 A 30-Aug-07 A 23-Sep-07 NTP

4-Aug-06 A 15-Nov-06 A 22-Nov-06 A 29-Nov-06 A 6-Dec-06 A 18-Dec-06 A 20-Dec-06 A 21-Dec-06 A 2-Apr-07 A 28-Apr-07 A 2-May-07 A 20-May-07 A 11-Jun-07 A 3-Jul-07 A 8-Jul-07 17-Jul-07 24-Jul-07 14-Aug-07 28-Aug-07 10-Sep-07

4-Aug-06 A 15-Nov-06 A 22-Nov-06 A 29-Nov-06 A 6-Dec-06 A 18-Dec-06 A 20-Dec-06 A 21-Dec-06 A 2-Apr-07 A 28-Apr-07 A 2-May-07 A 20-May-07 A 11-Jun-07 A 3-Jul-07 8-Jul-07 A 19-Jul-07 A 7-Aug-07 A 29-Aug-07 A 30-Sep-07 A 4-Oct-07 NTP

29-Aug-06 A 15-Jan-07 A 21-Jan-07 A 28-Feb-07 A 11-Mar-07 A 19-Mar-07 A 5-Jul-07 A 26-Jul-07 2-Aug-07 12-Aug-07 22-Aug-07 29-Aug-07 5-Sep-07 19-Sep-07 26-Sep-07 24-Oct-07 7-Nov-07 1-Dec-07

29-Aug-06 A 15-Jan-07 A 21-Jan-07 A 28-Feb-07 A 11-Mar-07 A 19-Mar-07 A 5-Jul-07 31-Jul-07 A 2-Aug-07 A 30-Aug-07 A 23-Sep-07 A 30-Sep-07 A 4-Oct-07 A 17-Oct-07 A 13-Nov-07 A 6-Dec-07 A 6-Jan-08 8-Jan-08 NTP

1-Jan-06 A 4-Apr-06 A 26-Apr-06 A 3-May-06 A 11-May-06 A 11-Jun-06 A 20-Jun-06 A 27-Jun-06 A 22-Aug-06 A 15-Nov-06 A 24-Jan-07 A

10-Nov-06 A 31-Jan-07 A 18-Feb-07 A 22-Mar-07 A 29-Mar-07 A 3-Apr-07 A 24-Jul-07 14-Aug-07 21-Aug-07 31-Aug-07 10-Sep-07 17-Sep-07 24-Sep-07 8-Oct-07 15-Oct-07 12-Nov-07 26-Nov-07 18-Dec-07

10-Nov-06 A 31-Jan-07 A 18-Feb-07 A 22-Mar-07 A 29-Mar-07 A 3-Apr-07 A 24-Jul-07 A 14-Aug-07 A 19-Aug-07 A 10-Sep-07 A 25-Oct-07 A 12-Nov-07 A 18-Nov-07 A 22-Nov-07 A 9-Dec-07 A 19-Dec-07 A 6-Jan-08 8-Jan-08 NTP

12-Jul-06 A 8-Oct-06 A 19-Nov-06 A 30-Nov-06 A 7-Dec-06 A 28-Feb-07 A 14-May-07 A 26-May-07 A 25-Jun-07 A 9-Jul-07 15-Jul-07

12-Jul-06 A 8-Oct-06 A 19-Nov-06 A 30-Nov-06 A 7-Dec-06 A 28-Feb-07 A 14-May-07 A 26-May-07 A 25-Jun-07 3-Jul-07 A 25-Jul-07 A

26-Dec-05 A 5-Jan-06 A 19-Jan-06 A 28-Mar-06 A 29-May-06 A 14-Jun-06 A 13-Jul-06 A 20-Jul-06 12-Jul-06 A 25-Jul-06 A

POWER BLOCK PUMPS NBE International
(ICB)

Bid Due Date

CP -123 * SITE SERVICES Owner Local

Owner 
approve 

Clarifications 
from 

contractors.

Obtain 
Responses 

From 
Contractors

Submit 
Envelope A 
Report To 
The Bank

 Bank No 
objection 

(Complete) 
To Open 

Envelope B

Owner Approval

Bank No 
Objection 
(Complete)
(Contract)

Complete 
Discussion / 

Draft Contract

WATER AND WASTE WATER 
TREATMENT

FEED WATER HEATERS

NBE

P0 -122 *

CP-104 **

CP-105 **

CP-106 **

CP-107 *

CP-108 *

P0 -109 A **

CP-117 **

CP-118 **

P0 -112 *

PREQUALIFICATION FOR 
CIVIL WORKS

CP-102 **

CRITICAL PIPING AND 
VALVES

 CIVIL WORK                                 

YARD TANKS

WRAP-UP INSURANCE                

CWPH PUMPS

 TURBINE GENERATOR AND 
CONDENSER                                   

ENVIRONMENTAL 
MONITORING                                

SWITCHYARD                                

PQ-102

P0 -110 *

CP-111 *

CP-103 *

WB

P0 -114 **

P0 -109 B **

PQ-118

P0 -113 *

 STEAM GENERATOR                  

POWER TRANSFORMERS

PLANT DISTRIBUTED 
CONTROL SYSTEMS

ELECTRICAL EQUIPMENTS / 
INSTRUMENT 
INSTALLATION

PREQUALIFICATION FOR 
MECHANICAL WORKS

WB

International
(ICB)

International
(ICB)

Owner

WB

NBE

NBE

Owner

NBE

NEB\WB

Local

International
(ICB)

International
(ICB)

International
(ICB)

International
(ICB)

Owner

Owner

NBE

NBE

International
(ICB)

Start Package 
Preparation

Procurement 
Method

Local

International
(ICB)

International
(ICB)

International
(ICB)

Local

Local

Open
Envelope B

Envelope A 
Report

Owner 
Approval To 

Open Envelope 
B

Identify 
Clarifications

Submit
For Bank
Approval

Bank No 
Objection 
(Complete)

Review and 
Provide 

Comments

Financing
Source

Final 
Recommendation 

Report

Owner 
Approval and 

Select 
Contractor

Bank No 
Objection 
(Complete)
(Selection)

Incorporate 
Owner 

Comments

Incorporate 
Financing 
Comments

Issue For BidSubmit for 
Owner Review Contract Signing

SWITCHGEAR

MECHANICAL &PIPING 
INSTALLATION

NBE

NBE

International
(ICB)

International
(ICB)

International
(ICB)

LocalOwner


